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-1{ PRO'\e_C. Contractor Kern ron I Contract# I EP-S2- t 0-0 I I TO#: I 0067 I Date I October 14-0ctober 18,2013 EPA Re2ion 2 I Site 10 I A23K I Shift I 0700- 1730 hours Site Name Superior Barrel and Drum Site 
798 Jacob Harris Lane, Elk, Gloucester County, New Jersey osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor 

I Work Order #3 

Personnel Authorized Qty Description Hrs/da> Qty Description Hrslda) 

1 Response Manager 10 I Foreman 10 1 FCA 10 1 Senior Electrical Engineer 10 0 Chemical Technician 10 0 Senior Civil Engineer 10 I Operator 10 6 Cleanup Technician 10 1 T &D Coordinator 5 0 Hydro-Geologist 10 1 Chemist 10 I Structural Engineer 10 I Decon Staging Manager 10 I Industrial Hygienist 5 

Equipment and Expendable Materials Authorized Description Qty Description Qty 
Truck 4 Cell Phone 3 Computer 3 Fork Lift 2 Portable toilets 3 Drum carts 2 Bob Cat 1 Supplied Air Generator 2 Drum sampling equipment Light Tower 1 Dumpster I Office Trailer I Connex (one for Decon) 2 High Capacity Copy Machine l Printer 2 Scanner 2 Van 1 

Special Comments/OT A uthorization, DBA Authorization & Other Specialized Instructions -Hours authorized are not to exceed 50/week/person. OT hours are authorized. 
-Hours listed may be used for off-site work for the RM, FCA, Chemist, T&D Coordinator, Industrial Hygienist and Engineer. 
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-it PR01~ Contractor Kemron I Contract # I EP-S2- 1 0-01 I TO#: I 0067 I Date I October 14 - October 18, 201 3 EPA Reeion 2 t Site 1D I A23K J Shift I 0700 - 1730 hours Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk. Gloucester County, New Jersey osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor 

I Work Order #3 

Description of Work To Be Performed 
The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the da:es further should be discussed w1th the OSC. 
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Maintain functionality and cleanliness of a personnel decontamination area . Obtain internet access services. Utilize equipment for wireless communication . Provide potable water service for the office . 
Provide for structural engineer for the steel structure . Provide adequate supplied air for all workers . Open the remaining containers that have not been previously opened . Collect HazCat aliquots for field analysis . Perform hazardous characteristics (HazCat) of material collected in the field . Provide security guards for off-hours, including weekends and holidays . Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved . Provide appropriate fire suppression mechanisms for working with unknown contents . Maintain a Site Specific Health and Safety Plan for actions that Kemronpersonnel will are delegated to perform. Update this Plan as operations change and on an as-needed basis. Provide H&S daily briefings. Provide documentation indicating the outcome of HazCat of materials . Maintain berms and other engineering controls that will prevent migration of materials should a catastrophic release occur . Maintain the operable conditions of Jacob Harris Lane . Install office space and coordinate with locals to install shore power. Provide for waste management of on-Site operations . Maintain the integrity of the hot/warm/cold zones . Mange personnel during Level 8 operations to ensure appropriate PPE is used and Site protocols are followed to safely enter the hot zone, open containers, evaluate them, and generate appropriate documentation on finding. 

Continue to provide OSC w1th 1900-SS's, offsite hour reports, and daily activity reports. Draft 1900-55s shall be delayed no more than 2 w eeks of services. 

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outl ined in Region 2 Clean and Green Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy sources. 
Ensure the Health and Safety of all Kemron personnel on-site. 

I certify that the a bove work is ordered and authorized in 
the perfo rmance of the above cited Task Order. 

Printed :'lame and 1 le Date 
Margaret Gregor, Federal On-Scene Coordinator I 0114/13 

r acknowledge receipt of this work order. 

Printed ~ame and T' Date 
Gary Beland. Kemron Response Manager /1?-1~--1'? 
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